

**MANILA THIRD SEWERAGE PROJECT (MTSP)
COMPONENT 2**

**WEEKLY PROGRESS REPORT
Period Covered: June 6 to 10, 2011**

Activity Title	Task 3: Establishing a Partnership Information Center (PIC)		
Donor Agency	WorldBank	Contractor	Berkman
Weekly Progress Report No.	033	Date of Submission	13 June 2011
Subcontractor/ Consultant	James Dexter A. Grageda Information Technology cum Database Development Specialist		Report Evaluated and Accepted by: ANA LEA H. UY Team Leader
A. Anticipated Activities for the Week			
<ul style="list-style-type: none"> • Regular MTSP Team Meeting. • Request copy of MBCO intranet design and database development using PHP and MySQL for WQMS - DMSSM intranet website. • Continue development of PIC website. 			
B. Actual Activities Undertaken			
<ul style="list-style-type: none"> ▪ Attended regular MTSP Team meeting last 07 Jun 2011 at 10 am at MTSP-PMO. ▪ Continued development of and materials/data upload on PIC website. <ul style="list-style-type: none"> ○ Latest news – Joint DENR-DILG workshop ○ Draft LGU ordinance on S&S ○ Role of LGU's in S&S. ○ Enhancement/Modification of the MBCO Website. <ul style="list-style-type: none"> ▪ Created Sites and Stakeholders modules. ▪ Attended and Joint DENR-DILG Workshop on LGU Action Plans and Ordinance on Sewerage and Sanitation June 10, 2011, 9:00 am - 4 pm Neptune Room, 2/F Eurotel North EDSA, Quezon City. 			
C. Expected Activities for Next Week			
<ul style="list-style-type: none"> • Regular MTSP Team Meeting. • Request copy of MBCO intranet design and database development using PHP and MySQL for WQMS - DMSSM intranet website. • Continue development of PIC website. 			
D. Issues and Concerns			
<ul style="list-style-type: none"> ▪ 			
E. Attachments			