

**MANILA THIRD SEWERAGE PROJECT (MTSP)
COMPONENT 2**

**WEEKLY PROGRESS REPORT
Period Covered: June 13 to 17, 2011**

Activity Title	Task 3: Establishing a Partnership Information Center (PIC)		
Donor Agency	WorldBank	Contractor	Berkman
Weekly Progress Report No.	034	Date of Submission	21 June 2011
Subcontractor/ Consultant	James Dexter A. Grageda Information Technology cum Database Development Specialist		Report Evaluated and Accepted by: ANA LEA H. UY Team Leader
A. Anticipated Activities for the Week			
<ul style="list-style-type: none"> • Regular MTSP Team Meeting. • TWG Meeting re Milestone Report #4 • Continue development of PIC website. 			
B. Actual Activities Undertaken			
<ul style="list-style-type: none"> ▪ Attended regular MTSP Team meeting last 13 Jun 2011 at 1 pm at MTSP-PMO. ▪ Continued development of and materials/data upload on PIC website. <ul style="list-style-type: none"> ○ Legislation and Policies on Water and Sanitation. ○ Upload ChronoForm Joomla Extension for customizing database for DMSSM module. ▪ Attended and presented of the Milestone Report #4 during the TWG June 17, 2011, 9:00 am – 9am-12nn at MTSP, PMO. 			
C. Expected Activities for Next Week			
<ul style="list-style-type: none"> • Regular MTSP Team Meeting. • Continue development of PIC website – DMSSM module. 			
D. Issues and Concerns			
<ul style="list-style-type: none"> ▪ Engr. Grageda would not be available on July 4 & 5, 2011. 			
E. Attachments			